GULFCO MARINE MAINTENANCE SITE RI/FS AND REMOVAL UPDATE,
FREEPORT, TX: The PRP is preparing the final Preliminary Site Characterization Report,
which is due by December 1, 2010. The PRP’s began the tank removal field work on November
15, 2010. Site mowing and initial sampling has been completed, and the first loads of tank
contents are expected to be shipped off-site for disposal later this week. According to the terms
of the removal Consent Order, the field work is to be completed within 90 days of the effective
date, or by January 27, 2011. Gary Miller 214.665.8318
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